

25X1A2g

2309-63

5 March 1963

Copy 4 of 7 Copies

MEMORANDUM FOR THE RECORD

SUBJECT: Status of ALQ 49/51

25X1A6a 1. ALQ 51 (System 15). Twelve (12) sets have been received under the contract. Four sets have been shipped to Wright Patterson Air Force Base for test purposes in conjunction with B-52 operations. Four sets are available at the Warner Robins Depot for issue to the SAC U-2 Program. Four sets have been issued to the Detachment at [REDACTED] for use in Articles 358 and 359. Installations will be completed by 8 March.

25X1A5a1 2. ALQ 49 (System 14). Four pre-production models have been delivered under the contract. The first model has been returned to the factory for retrofit. The second one is enroute back to [REDACTED] from the Detachment for similar rework. The third model is installed and operating in Article 359. By Friday, 8 March, Article 358 is to have serial four installed and operating. No problem is foreseen at this time in meeting the installation deadline on Article 358.

25X1A9a SIGNED

[REDACTED]
Chief, Materiel Division
OSA-DD/R

25X1A9a

MD/OSA-DD/[REDACTED]:ad
Distribution: Copy 1 - MD/OSA
2 - DD/R
3 - AD/OSA
4 - DAD/OSA
5 - EAD/OSA
6 - Chrono
7 - RB/OSA

25X1A2g

~~SECRET~~ Handle via [REDACTED]
Control System